
 

THE MATTABASSETT DISTRICT  Memorandum 
 
Date: April 23, 2015 

 

Subject: District Project Construction Committee  

Meeting Tuesday, April 28, 2015 
 

 

To: 

Bill Candelori, Peter Centurelli 

Angelo D’Alfonso, John Dunham, 

Tom Serra & Doug Sienna  

 

From: 

 

Brian W. Armet, Executive Director 

 
District Project Construction Committee Meeting 

April  28,  2015 

 

The District  Project  Construction  Committee Meeting for April  will  be held on 

Tuesday, April  28, 2015, at  5:30 PM .   The Meeting will  be held  at  the District 

Offices 245 Main Street ,  Cromwell ,  Connect icut.  

 

The DRAFT  AGENDA  for the meeting is as follows:  

 

1.  Project  Updates –  Wright -Pierce & District  

 

2.  Review & Approval  of C.H. Nickerson’s Payment Requisit ion # 36 (March/ 

April  2015) –  $ 473,945.97  –  97.19% 

 

3.  Review & Approval  of Wright -Pierce’s Construction Inspection Payment 

Requisit ion for March,  2015 –  $ 189,209.05 –  79.5%   

 

4.  Change Order #41 –  8  PCOs for $49,895.08  –  

  PCO#292 –  WESP Clear Pipe Drain (EPA)     –  $  1 ,009.57 

  PCO#293 –  Incinerator EFM & PW Piping   –  $31,994.17 

  PCO#294 –  Sand Screw Controller Electrical   –  $  4 ,773.14 

  PCO#295 –  Existing Sand Equip Electrical     –  $  3 ,842.64 

  PCO#296 –  Replace Existing Manhole Frames & Covers  –  $  3 ,770.00 

  PCO#297 –  EF-7A Exhaust Fan Changes    –  $  3 ,494.93 

  PCO#298 –  Modify Sludge Storage Pump #2  VFD  –  $  1 ,608.72 

  PCO#299 - SDB Chemical Panel  Alarms    –  $  1 ,349.05  

 

5.  Related Business  and Staff Updates  

 

 
C:  Boa rd  Memb ers  n o t  on  t h e  DPCC  Commi t t ee  


